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MEETING MINUTES

Subject: Expedited Response Action Weekly Interface

TO: Distribution	 BUILDING: 450 Hills

FROM: W. L. Johnson	 CHAIRMAN: W. L. Johnson

Number
Dept-Operation-Component 	 Area Shift Meeting Date	 Attending
Environmental Engineering	 3000 Day	 July 22, 1991	 10

Distribution:
M. R. Adams H4-55 P.	 S. Innis* B5-01
M. V. Berriochoa B3-30 R.	 E. Lerch* B2-35 Zg25262;i
L. C. Brown H4-51 P.	 D. Mix* L4-92
P. T. Day B5-01 D. Nylander fax
H. D. Downey L4-92 D.	 R. Sherwood* B5-01 N	 JUL 199:
D. R. Einan B5- 0 1 R.	 K. Stewart* A5-19 (tECE{VEi1
J. K. Erickson

*
A5-19 T.-M. Wintczak

*
L4-92 EDMC

J. M. Frain H4-55 z_EDMC H4-22
M. C. Hagood H4-55 EERAS Route
W. F. Heine* B2-35 WLJ File/LB

ttl6o^G. C. Henckel* H4-55

*Attendees

The weekly interface meeting on the Expedited Response Actions (ERAS) was held
to status the ERAS for the U.S. Department of Energy Field Office, Richland
(RL) and the regulators. The meeting was conducted in accordance with the
attached agenda. Actions were formally reviewed and the attached action item
list was updated and will be provided at the next weekly interface meeting.

All three projects Were discussed, and their status is summarized in the
attached weekly report.

A number of issues were discussed:

RL provided EPA with an informal copy of the letter requesting an extension to
the time allowed for storage of waste at the 618-9 Burial Ground. RL stated
the formal transmittal would be forth coming.

WHC proposed a minor deviation to the work activities at the 316-5 Process
Trenches. This devitation included the installation of a berm about half way
down the east trench to increase the efficiency of the earth moving
operations. This was agreed to by EPA and is documented on the attached
Decisions, Agreements and Commitments form.



P

WHC stated that activities associated with the 300 Area North Hot Spot Clean
up would commence on schedule (approximately August 1, 1991) unless comments
were received from EPA or Ecology directing otherwise.

Attachments:
1. Agenda
2. Action Item List
3. Weekly Report
4. Decisions, Agreements & Commitments



WEEKLY ERA INTERFACE AGENDA

SUBJECT: STATUS OF THE EXPEDITED RESPONSE ACTIONS

DATE: July 22, 1991

•	 GENERAL ISSUES

Action Item Review

•	 INDIVIDUAL PROJECT STATUS

618-9 Burial Ground
o	 Action Memorandum letter (waste storage issue).
o	 Status of sampling results.

Cr.	 -	 300 Area Process Trenches
o	 Field Status.

trt	 o	 Minor field change (berm installation).
o	 Action Memorandum.

200-W Carbon Tetrachloride
0	 ERA Proposal Status.
o	 Design and Procurement issues (including waste shipment).
o	 New baseline schedule.

•	 OTHER ISSUES

ERA site selection methodology (working to set up comment
resolution meeting).

-	 300 Area hot spot clean-up engineering plan.

SUMMARY OF ACTION ITEMS

•	 SIGN-OFF ON ANY DECISIONS, AGREEMENTS, OR COMMITMENTS
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EXPEDITED RESPONSE ACTION INTERFACE MEETING

-ACTION ITEMS-
July 22, 1991

ORGANIZATION	 ACTION ITEM

WHC Disposition DOE-HQ comments on the document
"Prioritizing Sites for Expedited Response
Actions at the Hanford Site." (open)

WHC Provide EPA and DOE with an update of the
N-Springs engineering study.	 (open)

WHC WHC will provide EPA with a copy of the
specification for the catalytic oxidation unit
after the bids are closed.	 (open)

WHC WHC will issue a press release on the 618 -9
Burial Ground ERA after the decision is made on
how the waste will be dispositioned. 	 (open)

WHC Set-up a meeting with DOE, EPA, and Ecology to
go over comment dispositions on the methodology
for selecting new ERA's.	 (open)

All Review the "Decisions, Agreements, and
a Commitments" form for use in documenting any

significant actions resulting during the ERA
interface meeting. 	 (Open)
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EXPEDITED RESPONSE ACTION INTERFACE MEETING

-DECISIONS, AGREEMENTS, & COMMITMENTS-
July 22, 1991

DECISIONS: 
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